

Taming the Monorepo Beast

How We Made AndroidX Library Releases At Scale More Bearable

Aurimas Liutikas / AndroidX @ Google
[@aurimas@androiddev.social](mailto:aurimas@androiddev.social)




What is androidx?

Collection of widely used open-source libraries

Main Android API surface

Broad range of functionality

Developed by dozens of separate teams



Early Days Releases

(com.android.support)

Early Days Releases

Monolith releases a few times a year

21.0.3

21.0.2

21.0.0

Early Days Releases

Uniform version with major based on Android API level

21.0.3
21.0.2
21.0.0

22.2.1
22.2.0
22.1.1
22.1.0
22.0.0

23.4.0
23.3.0
23.2.1
23.2.0
23.1.1
23.1.0
23.0.1
23.0.0

Early Days Releases

Eventually added alpha/beta

21.0.3

22.2.1

23.4.0

24.2.1

25.4.0

26.1.0

21.0.2

22.2.0

23.3.0

24.2.0

25.3.1

26.0.2

21.0.0

22.1.1

23.2.1

24.1.1

25.3.0

26.0.1

22.1.0

23.2.0

24.1.0

25.2.0

26.0.0

22.0.0

23.1.1

24.0.0

25.1.1

26.0.0-beta2

23.1.0

24.0.0-beta1

25.1.0

26.0.0-beta1

23.0.1

24.0.0-alpha2

25.0.1

26.0.0-alpha1

23.0.0

24.0.0-alpha1

25.0.0

No Longer Scaling (circa 2018)

60 libraries from ~13 teams

9 pages of release instructions


Some libraries were monoliths of their own

Bug fix in one library → 59 released with no changes

Forced releases to align with Android OS releases

08 May 2018


Hello World, androidx



The New Plan

Split and restructure libraries

- À la carte library adoption
- Clear maven coordinate to package mapping
 - `androidx.foo:foo-bar` → `androidx.foo.bar`



Generated by Google AI Image Generator

The New Plan

Adopt per library semantic versioning

The New Plan

Adopt per library semantic versioning

MAJOR.MINOR.PATCH

The New Plan

Adopt per library semantic versioning

MAJOR.MINOR.PATCH

The New Plan

Adopt per library semantic versioning

MAJOR.MINOR.PATCH

The New Plan

Adopt per library semantic versioning

MAJOR.MINOR.PATCH-(alpha|beta|rc)

The New Plan

Depend on the lowest possible versions of other libraries

`androidx.foo:foo:1.0.0`

`androidx.foo:foo:1.0.1`

`androidx.foo:foo:1.1.0`

`androidx.foo:foo:1.2.0`

`androidx.foo:foo:1.3.0`

vs

`androidx.foo:foo:1.0.0`

`androidx.foo:foo:1.0.1`


`androidx.foo:foo:1.1.0`


`androidx.foo:foo:1.2.0`

`androidx.foo:foo:1.3.0`

Let's execute the new plan!

Welp, this is a lot of manual work





Pinned vs Unpinned

```
api(project(":foo:foo-bar"))
```

vs

```
api("androidx.foo:foo-bar:1.1.0")
```

Can we move to self-service?

Optional Release Trains

(controlled chaos)

Welcome to the Jetpack Release Service!



Library Group Release Details

Group Id: **androidx.annotation**

Release Branch

aosp-androidx-main

Release Date

October 2, 2024 (batch)








October 2, 2024 (batch)

October 16, 2024 (batch)

October 30, 2024 (batch)

November 13, 2024 (batch)

December 11, 2024 (batch) (not schedulable)

| Group Id | Artifact Id | Release Version | Release Branch | Release Status | Release Build Id | Pending Api Reviews | Release Info | Release Dependencies | Release Dependency Constraints |
|--|--------------|-----------------|--------------------|-------------------------------|--|---|----------------------------------|----------------------------------|--|
| androidx.annotation - Ready | | | | | | | | | |
| androidx.camera - Ready | | | | | | | | | |
| androidx.camera.viewfinder - Not Ready | | | | | | | | | |
| androidx.core - Requires Attention | | | | | | | | | |
| androidx.core | core | 1.15.0-beta01 | aosp-androidx-main | PENDING API REVIEW | 12389853  |   | NONE | | androidx.core:core-ktx:1.15.0-beta01 androidx.core:core-testing:1.15.0-beta01 |
| | core-ktx | 1.15.0-beta01 | aosp-androidx-main | DEPENDENCY PENDING API REVIEW | 12389853  | NONE  | androidx.core:core:1.15.0-beta01 | androidx.core:core:1.15.0-beta01 | |
| | core-testing | 1.15.0-beta01 | aosp-androidx-main | DEPENDENCY PENDING API REVIEW | 12389853  | NONE  | androidx.core:core:1.15.0-beta01 | androidx.core:core:1.15.0-beta01 | |
| androidx.fragment - Not Ready | | | | | | | | | |
| androidx.heifwriter - Not Ready | | | | | | | | | |
| androidx.lifecycle - Not Ready | | | | | | | | | |

androidx-main vs release branches

alpha & beta from androidx-main


- regular development

rc & stable from androidx-foo-release


- cherry-pick only

How Has It Gone?


Scale of androidx




Scale of androidx



Scale of androidx



MISSION ACCOMPLISHED?



Current Pain Points

Painful bugfix releases

Current Pain Points

Painful bugfix releases

Difficult build infrastructure backports to release branches

Current Pain Points

Painful bugfix releases

Difficult build infrastructure backports to release branches

Kotlin Multiplatform artifact explosion

That's all Folks!